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ESTIMATE RUN 05/11/2005

ESTIMATE SUMMARY 13:28:14

CONTID: C13622         ESTIMATE NO: 0005 PROG 2002

PCN: 13622-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM 0253-173                   

I-25 / 120th Bridge Replacement

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/01/2005 DATE TIME STARTED 01/04/2005

6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN 01/04/2005

 DATE AWARDED 11/22/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 01/04/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,767,644.79 PARTICIPATING $ $ 929,666.22

AWARD PROJECT AMT: 13,199,280.10 NON-PARTICIPATING 9,250.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-390,808.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,767.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.96

TIME ALLOW:

ORIG TIME ALLOW:

422 CALENDAR DAYS

CALENDAR DAYS422

16.31%

11,521,956.88

938,916.22

548,107.42

522,339.93

$

$

$

$

2,236,437.91

9,250.00

2,245,687.91

170,973.75

2,416,661.66

-62,570.64

0.00

2,354,091.02

0.00

AMOUNT DUE 2,354,091.02 522,339.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 522,339.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

118.0
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 39.000 4.000

EACH 1.000 800.00

800.00000 5.000 4,000.00

202-00001  
 

0010 *REMOVAL OF TREE 71.000 16.000

EACH 9.000 1,845.00

205.00000 25.000 5,125.00

202-00010  
 

0015 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

202-00023  
 

0020 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

202-00024  
 

0025 REMOVAL OF PIPE 3,348.000 493.000

LF  150.000 1,425.00

9.50000 643.000 6,108.50

202-00035  
 

0030 *REMOVAL OF DELINEATOR 150.000 0.000

EACH 0.000 0.00

5.25000 0.000 0.00

202-00090  
 

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,177.000 1,177.000

SY  0.000 0.00

4.10000 1,177.000 4,825.70

202-00190  
 

0040 *REMOVAL OF MEDIAN COVER 1,045.000 0.000

SY  0.000 0.00

4.10000 0.000 0.00

202-00195  
 

0045 *REMOVAL OF SIDEWALK 4,592.000 0.000

SY  0.000 0.00

3.60000 0.000 0.00

202-00200  
 

0050 *REMOVAL OF CURB AND GUTTER 6,702.000 861.000

LF  0.000 0.00

3.75000 861.000 3,228.75

202-00203  
 

0055 *REMOVAL OF CONCRETE PAVEMENT 672.000 0.000

SY  0.000 0.00

8.50000 0.000 0.00

202-00210  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 71,440.000 1,354.600

SY  0.000 0.00

3.00000 1,354.600 4,063.80

202-00220  
 

0065 *REMOVAL OF ASPHALT MAT (PLANING) 15,860.000 0.000

SY  0.000 0.00

1.25000 0.000 0.00

202-00240  
 

0070 *REMOVAL OF PAVEMENT MARKING 3,000.000 1,916.000

SF  0.000 0.00

2.10000 1,916.000 4,023.60

202-00250  
 

0075 *REMOVAL OF GROUND SIGN 52.000 2.000

EACH 0.000 0.00

21.00000 2.000 42.00

202-00810  
 

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,400.00000 0.000 0.00

202-00828  
 

0085 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

202-00895  
 

0090 *REMOVAL OF FENCE 1,686.000 311.000

LF  0.000 0.00

4.50000 311.000 1,399.50

202-01000  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 441.000

LF  0.000 0.00

2.25000 441.000 992.25

202-01130  
 

0100 REMOVAL OF GUARDRAIL TYPE 4 3,576.000 885.000

LF  0.000 0.00

9.00000 885.000 7,965.00

202-01140  
 

0105 *REMOVAL OF END ANCHORAGE 14.000 5.000

EACH 0.000 0.00

150.00000 5.000 750.00

202-01300  
 

0110 PLUG CULVERT 3.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

202-04001  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 6.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-04005  
 

0120 *SANDBLASTING 447.000 0.000

SF  0.000 0.00

4.25000 0.000 0.00

202-05150  
 

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,942.000 6,831.600

CY  7,187.000 43,122.00

6.00000 14,018.600 84,111.60

203-00060  
 

0130 *PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01100  
 

0135 *BLADING 105.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01500  
 

0140 *BACKHOE 25.000 0.000

HOUR 0.000 0.00

86.00000 0.000 0.00

203-01510  
 

0145 *DOZING (LANDSCAPING) 16.000 0.000

HOUR 0.000 0.00

101.00000 0.000 0.00

203-01555  
 

0150 *POTHOLING 270.000 55.000

HOUR 3.000 285.00

95.00000 58.000 5,510.00

203-01597  
 

0155 LABORER 80.000 0.000

HOUR 0.000 0.00

33.00000 0.000 0.00

203-02330  
 

0160 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00060  
 

0165 *TOPSOIL 9,478.000 0.000

CY  0.000 0.00

9.50000 0.000 0.00

207-00205  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *WETLAND TOPSOIL 130.000 0.000

CY  0.000 0.00

7.25000 0.000 0.00

207-00305  
 

0175 *STOCKPILE WETLAND TOPSOIL 130.000 35.000

CY  10.000 47.50

4.75000 45.000 213.75

207-00310  
 

0180 *EROSION BALES (WEED FREE) 54.000 9.000

EACH 0.000 0.00

13.00000 9.000 117.00

208-00011  
 

0185 *SILT FENCE 16,630.000 1,659.000

LF  470.000 493.50

1.05000 2,129.000 2,235.45

208-00020  
 

0190 *CHECK DAM 11.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00040  
 

0195 CONCRETE WASHOUT STRUCTURE 8.000 3.000

EACH 0.000 0.00

525.00000 3.000 1,575.00

208-00045  
 

0200 *STORM DRAIN INLET PROTECTION 45.000 8.000

EACH 0.000 0.00

260.00000 8.000 2,080.00

208-00050  
 

0205 *STABILIZED CONSTRUCTION ENTRANCE 7.000 5.000

EACH 2.000 2,900.00

1,450.00000 7.000 10,150.00

208-00070  
 

0210 EROSION CONTROL SUPERVISOR 1.000 0.213

L S 0.071 220.10

3,100.00000 0.284 880.40

208-00200  
 

0215 *TIME-RELEASED WATER PRODUCT 400.000 0.000

EACH 0.000 0.00

4.65000 0.000 0.00

209-00200  
 

0220 RESET WATER METER 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

210-00035  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

210-00050  
 

0230 *RESET GROUND SIGN 6.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

210-00810  
 

0235 *RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

210-00815  
 

0240 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00848  
 

0245 *ADJUST MANHOLE 7.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010  
 

0250 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015  
 

0255 *ADJUST VALVE BOX 6.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-04050  
 

0260 *SEEDING (NATIVE) 10.250 0.000

ACRE 0.000 0.00

390.00000 0.000 0.00

212-00006  
 

0265 *SOIL PREPARATION (SPECIAL) 9.250 0.000

ACRE 0.000 0.00

605.00000 0.000 0.00

212-00047  
 

0270 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

775.00000 0.000 0.00

213-00002  
 

0275 *MULCHING (WEED FREE) 9.250 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

213-00003  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MULCH TACKIFIER 2,775.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

213-00061  
 

0285 *SOIL BINDER 12.500 0.000

ACRE 0.000 0.00

365.00000 0.000 0.00

213-00100  
 

0290 *DECIDUOUS TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.25000 0.000 0.00

214-00201  
 

0295 *EVERGREEN TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.50000 0.000 0.00

214-00401  
 

0300 *PERENNIALS (2.25 INCH POT) 1,000.000 0.000

EACH 0.000 0.00

1.85000 0.000 0.00

214-00905  
 

0305 *BRUSH LAYER CUTTING 300.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01010  
 

0310 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 0.000

SY  0.000 0.00

1.30000 0.000 0.00

216-00041  
 

0315 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

217-00020  
 

0320 *MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

250-00050  
 

0325 *HEALTH AND SAFETY OFFICER 40.000 30.500

HOUR 0.000 0.00

80.00000 30.500 2,440.00

250-00110  
 

0330 *AGGREGATE BASE COURSE (CLASS 6) 8,569.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

304-06007  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

74.00000 0.000 0.00

403-00720  
 

0340 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 48,744.000 0.000

TON 0.000 0.00

31.00000 0.000 0.00

403-33841  
 

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 11,203.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-34871  
 

0350 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 0.000

GAL 0.000 0.00

1.05000 0.000 0.00

411-10255  
 

0355 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,346.000 0.000

SY  0.000 0.00

42.00000 0.000 0.00

412-01001  
 

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

420-00100  
 

0365 GEOTEXTILE (EROSION CONTROL) (CLASS B) 481.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

420-00101  
 

0370 *DRILLED CAISSON (48 INCH) 42.000 0.000

LF  0.000 0.00

258.00000 0.000 0.00

503-00048  
 

0375 *DRILLED CAISSON (54 INCH) 150.000 0.000

LF  0.000 0.00

225.00000 0.000 0.00

503-00054  
 

0380 RIPRAP (6 INCH) 8.000 0.000

CY  0.000 0.00

105.00000 0.000 0.00

506-00206  
 

0385 RIPRAP (9 INCH) 194.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

506-00209  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 RIPRAP (12 INCH) 10.000 0.000

CY  0.000 0.00

105.00000 0.000 0.00

506-00212  
 

0395 RIPRAP (18 INCH) 20.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

506-00218  
 

0400 CONCRETE SLOPE AND DITCH PAVING 12.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0405 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000

TON 0.000 0.00

170.00000 0.000 0.00

507-00400  
 

0410 CONCRETE CLASS B 21.000 0.000

CY  0.000 0.00

260.00000 0.000 0.00

601-01000  
 

0415 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 160.000

LF  0.000 0.00

32.00000 160.000 5,120.00

603-01185  
 

0420 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,262.000 856.500

LF  -250.000 -9,250.00

37.00000 606.500 22,440.50

603-01245  
 

0425 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

603-01365  
 

0430 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 107.000

LF  0.000 0.00

51.00000 107.000 5,457.00

603-02245  
 

0435 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018  
 

0440 24 INCH REINFORCED CONCRETE END SECTION 6.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

603-05024  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05036  
 

0450 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 400.000

LF  75.000 41,250.00

550.00000 475.000 261,250.00

603-07360  
 

0455 *INLET TYPE C (5 FOOT) 5.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-00305  
 

0460 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-00310  
 

0465 *INLET TYPE D (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-00505  
 

0470 *INLET TYPE D (10 FOOT) 3.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00510  
 

0475 *INLET TYPE R  L 5 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-19105  
 

0480 *INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-19110  
 

0485 *INLET TYPE R  L 5 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

604-19115  
 

0490 *INLET TYPE R  L 10 (5 FOOT) 2.000 1.000

EACH 0.000 0.00

4,100.00000 1.000 4,100.00

604-19205  
 

0495 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-19310  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *VANE GRATE INLET (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-25005  
 

0505 *VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-26005  
 

0510 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

604-26010  
 

0515 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000

EACH 0.000 0.00

2,150.00000 2.000 4,300.00

604-30005  
 

0520 MANHOLE SLAB BASE (10 FOOT) 9.000 5.000

EACH 0.000 0.00

3,100.00000 5.000 15,500.00

604-30010  
 

0525 MANHOLE SLAB BASE (15 FOOT) 3.000 1.000

EACH 0.000 0.00

4,600.00000 1.000 4,600.00

604-30015  
 

0530 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,570.000 0.000

LF  0.000 0.00

14.25000 0.000 0.00

606-00301  
 

0535 GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

606-00710  
 

0540 GUARDRAIL TYPE 7 (STYLE CD) 500.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

606-00730  
 

0545 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340  
 

0550 *TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

606-01380  
 

0560 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

606-02005  
 

0565 *FENCE (PLASTIC) 2,000.000 1,164.000

LF  0.000 0.00

2.65000 1,164.000 3,084.60

607-11525  
 

0570 *LINE POST (CHAIN LINK) 65.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900  
 

0575 *END POST (CHAIN LINK) 8.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

607-52905  
 

0580 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

607-52910  
 

0585 *FENCE CHAIN LINK (72 INCH) 3,447.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-53172  
 

0590 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

607-60220  
 

0595 CONCRETE SIDEWALK (6 INCH) 1,408.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

608-00006  
 

0600 CONCRETE CURB RAMP 175.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

608-00010  
 

0605 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-21010  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,111.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21020  
 

0615 MEDIAN COVER MATERIAL (DECORATIVE) 27,352.000 0.000

SF  0.000 0.00

4.50000 0.000 0.00

610-00010  
 

0620 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 0.000

SF  0.000 0.00

4.50000 0.000 0.00

610-00020  
 

0625 *MEDIAN COVER MATERIAL (STONE) 9,000.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

610-00055  
 

0630 *DELINEATOR (TYPE I) 68.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001  
 

0635 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 0.000

LF  0.000 0.00

2.80000 0.000 0.00

613-01200  
 

0640 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

613-01300  
 

0645 *WIRING 1.000 0.000

L S 0.000 0.00

29,000.00000 0.000 0.00

613-10000  
 

0650 *LIGHT STANDARD STEEL (40 FOOT) 49.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

613-32400  
 

0655 *LIGHT STANDARD FOUNDATION 47.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

613-40010  
 

0660 *LIGHT STANDARD (TEMPORARY) 40.000 0.000

EACH 0.000 0.00

1,725.00000 0.000 0.00

613-50410  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-70250  
 

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-70400  
 

0675 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

613-72150  
 

0680 *SIGN PANEL (CLASS I) 132.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

614-00011  
 

0685 *SIGN PANEL (CLASS II) 309.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00012  
 

0690 *STEEL SIGN POST (S 3X5.7) 14.000 0.000

LF  0.000 0.00

14.50000 0.000 0.00

614-00357  
 

0695 *STEEL SIGN POST (S 4X7.7) 13.000 0.000

LF  0.000 0.00

17.50000 0.000 0.00

614-00477  
 

0700 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

460.000 0.000

LF  0.000 0.00

27.25000 0.000 0.00

614-01582  
 

0705 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

614-70117  
 

0710 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-70336  
 

0715 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-72882  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000

EACH 0.000 0.00

48,000.00000 0.000 0.00

614-81020  
 

0730 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

614-81170  
 

0735 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

39,000.00000 0.000 0.00

614-81175  
 

0740 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 0.000

EACH 0.000 0.00

1,475.00000 0.000 0.00

614-84100  
 

0745 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-85115  
 

0750 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

16,500.00000 0.000 0.00

614-86246  
 

0755 EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

615-00030  
 

0760 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

615-00050  
 

0765 *DETOUR PAVEMENT 7,657.000 632.600

SY  0.000 0.00

24.00000 632.600 15,182.40

621-00450  
 

0770 *CONSTRUCTION SURVEYING 1.000 0.128

L S 0.038 2,850.00

75,000.00000 0.166 12,450.00

625-00000  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0775 *MOBILIZATION 1.000 0.250

L S 0.250 80,000.00

320,000.00000 0.500 160,000.00

626-00000  
 

0780 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 690.00

4,600.00000 0.400 1,840.00

626-01000  
 

0785 *EPOXY PAVEMENT MARKING 131.000 32.000

GAL 0.000 0.00

82.00000 32.000 2,624.00

627-00005  
 

0790 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,829.000 7.000

GAL 0.000 0.00

36.00000 7.000 252.00

627-00012  
 

0795 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,176.000 0.000

SF  0.000 0.00

10.25000 0.000 0.00

627-01000  
 

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 447.000 0.000

SF  0.000 0.00

20.50000 0.000 0.00

627-03000  
 

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

428.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

627-30325  
 

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,720.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30330  
 

0815 *SURVEY MONUMENT (TYPE 1) 30.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01001  
 

0820 *SURVEY MONUMENT (TYPE 2) 3.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

629-01002  
 

0825 *SURVEY MONUMENT (TYPE 5) 5.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01005  
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0830 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01011  
 

0835 *FLAGGING 7,200.000 330.000

HOUR 187.000 3,740.00

20.00000 517.000 10,340.00

630-00000  
 

0840 TRAFFIC CONTROL VEHICLE 2.000 0.500

EACH 0.000 0.00

3,100.00000 0.500 1,550.00

630-00004  
 

0845 TRAFFIC CONTROL INSPECTION 125.000 30.000

DAY 9.000 972.00

108.00000 39.000 4,212.00

630-00007  
 

0850 *TRAFFIC CONTROL MANAGEMENT 300.000 56.000

DAY 27.000 9,450.00

350.00000 83.000 29,050.00

630-00012  
 

0855 UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 82.500

HOUR 77.000 924.00

12.00000 159.500 1,914.00

630-00015  
 

0860 FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

630-80001  
 

0865 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 2.000

EACH 3.000 750.00

250.00000 5.000 1,250.00

630-80337  
 

0870 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 10.000

EACH 0.000 0.00

53.00000 10.000 530.00

630-80341  
 

0875 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 22.000

EACH 4.000 624.00

156.00000 26.000 4,056.00

630-80342  
 

0880 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 7.000

EACH 3.000 450.00

150.00000 10.000 1,500.00

630-80343  
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PERIOD
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CAT NO0200 ROADWAY 

0885 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 171.625

SF  0.000 0.00

13.00000 171.625 2,231.13

630-80344  
 

0890 PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 1.000 7,500.00

7,500.00000 2.000 15,000.00

630-80355  
 

0895 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

6.000 1.000

EACH 2.000 1,150.00

575.00000 3.000 1,725.00

630-80358  
 

0900 DRUM CHANNELIZING DEVICE 500.000 20.000

EACH 0.000 0.00

45.00000 20.000 900.00

630-80360  
 

0905 CONCRETE BARRIER (TEMPORARY) 15,000.000 3,026.000

LF  0.000 0.00

12.00000 3,026.000 36,312.00

630-80370  
 

0910 TRAFFIC CONE 600.000 100.000

EACH 50.000 550.00

11.00000 150.000 1,650.00

630-80380  
 

0915 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

1,050.00000 0.000 0.00

630-80520  
 

0920 IMPACT ATTENUATOR (TEMPORARY) 12.000 2.500

EACH 0.000 0.00

5,800.00000 2.500 14,500.00

630-85010  
 

0925 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 0.000 0.00

56,000.00000 0.000 0.00

630-86800  
 

0927 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

0.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006  
 

0930 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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0935 F/A ASPHALT PAVEMENT INCENTIVE 111,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0940 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0945 F/A ON-THE-JOB TRAINEE 10,752.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0950 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0955 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0960 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0965 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0970 F/A ADJUST UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0975 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0980 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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CAT NO0200 ROADWAY 

0985 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $192,788.10 800,907.93CURRENT AMT 8,175,707.20 $$

CAT NO0201 ROADWAY - ADDED RTD BUS LANE 

0990 *REMOVAL OF SIDEWALK 167.000 0.000

SY  0.000 0.00

3.60000 0.000 0.00

202-00200  
 

0995 *REMOVAL OF CURB AND GUTTER 444.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

202-00203  
 

1000 REMOVAL OF ASPHALT MAT 416.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00220  
 

1005 *TOPSOIL 22.000 0.000

CY  0.000 0.00

9.50000 0.000 0.00

207-00205  
 

1010 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

304-06007  
 

1015 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 640.000 0.000

SY  0.000 0.00

42.00000 0.000 0.00

412-01001  
 

1020 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 250.000 0.000

LF  250.000 9,250.00

37.00000 250.000 9,250.00

603-01245  
 

1025 CONCRETE SIDEWALK (6 INCH) 193.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

608-00006  
 

CAT 0201 $9,250.00 9,250.00CURRENT AMT 46,946.20 $$

CAT NO0202 ROADWAY - ITS ELEMENTS 

1030 *RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-00820  
 



CONTID: C13622         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - ITS ELEMENTS 

1035 *DRILLED CAISSON (48 INCH) 31.500 0.000

LF  0.000 0.00

258.00000 0.000 0.00

503-00048  
 

1040 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

604-39050  
 

1045 *LOCATION MARKER (FIBER OPTIC)(DOME) 25.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00260  
 

1050 *LOCATION MARKER (UTILITY)(FLAT SLAT) 10.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00270  
 

1055 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 6,060.000

LF  3,765.000 16,942.50

4.50000 9,825.000 44,212.50

613-00201  
 

1060 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,671.000 19,371.000

LF  300.000 840.00

2.80000 19,671.000 55,078.80

613-01200  
 

1065 *PULL BOX (24"X36"X18") 18.000 1.000

EACH 1.000 550.00

550.00000 2.000 1,100.00

613-07034  
 

1070 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

29,000.00000 0.000 0.00

614-32400  
 

1075 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

614-87424  
 

1080 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 14,000.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

614-87496  
 

CAT 0202 $18,332.50 100,391.30CURRENT AMT 266,435.80 $$
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1085 *STRUCTURE EXCAVATION 1,202.000 0.000

CY  0.000 0.00

3.75000 0.000 0.00

206-00000  
 

1090 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

206-00100  
 

1095 MECHANICAL REINFORCEMENT OF SOIL 318.000 0.000

CY  0.000 0.00

9.50000 0.000 0.00

206-00360  
 

1100 BLOCK FACING 4,170.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

504-04410  
 

1105 *PEDESTRIAN RAILING (STEEL) 1,130.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

514-00200  
 

1110 CONCRETE SIDEWALK (6 INCH) 95.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

608-00006  
 

1115 GUTTER TYPE 2 (2 FOOT) 912.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-24002  
 

1120 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 0.000

LF  0.000 0.00

5.75000 0.000 0.00

613-01125  
 

1125 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

613-30005  
 

1130 3 INCH PLASTIC PIPE 440.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

619-50240  
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1135 6 INCH PLASTIC PIPE 440.000 0.000

LF  0.000 0.00

8.70000 0.000 0.00

619-50480  
 

CAT 0281 $0.00 0.00CURRENT AMT 270,109.50 $$

CAT NO0300 STRUCTURE E-17-ZW 

1140 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

100,000.00000 0.000 0.00

202-00400  
 

1145 *STRUCTURE EXCAVATION 10,550.000 203.000

CY  0.000 0.00

3.75000 203.000 761.25

206-00000  
 

1150 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

206-00100  
 

1155 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 0.000

CY  0.000 0.00

9.50000 0.000 0.00

206-00360  
 

1160 *SHORING (AREA 1) 1.000 0.000

L S 0.250 17,000.00

68,000.00000 0.250 17,000.00

206-01781  
 

1165 *SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

68,000.00000 0.000 0.00

206-01782  
 

1170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 704.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-34871  
 

1175 *DRILLED CAISSON (30 INCH) 1,203.000 481.000

LF  0.000 0.00

74.00000 481.000 35,594.00

503-00030  
 

1180 *DRILLED CAISSON (54 INCH) 350.000 150.000

LF  0.000 0.00

225.00000 150.000 33,750.00

503-00054  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1185 BLOCK FACING 6,958.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

504-04410  
 

1190 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 0.000

CY  0.000 0.00

250.00000 0.000 0.00

507-00100  
 

1195 BRIDGE DRAIN (SPECIAL) 4.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

513-00690  
 

1200 *WATERPROOFING (MEMBRANE) 4,337.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

515-00120  
 

1205 BRIDGE EXPANSION DEVICE (0-4 INCH) 318.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

518-01004  
 

1210 *CONCRETE CLASS D (BRIDGE) 2,122.000 97.900

CY  59.100 13,593.00

230.00000 157.000 36,110.00

601-03040  
 

1215 *STRUCTURAL CONCRETE COATING 52,362.000 0.000

SF  0.000 0.00

0.30000 0.000 0.00

601-40301  
 

1220 *REINFORCING STEEL (EPOXY COATED) 454,200.000 30,655.000

LB  4,616.000 3,508.16

0.76000 35,271.000 26,805.96

602-00020  
 

1225 *BRIDGE RAIL TYPE 7 630.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

606-10700  
 

1230 *3/4 INCH ELECTRICAL CONDUIT 650.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

1235 *2 INCH ELECTRICAL CONDUIT 2,560.000 0.000

LF  0.000 0.00

4.60000 0.000 0.00

613-00200  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1240 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 0.000

SF  13,040.000 482,480.00

37.00000 13,040.000 482,480.00

618-01994  
 

1240 MATERIAL ALLOWANCE GIRDERS 5,704.860

SF  -5,704.860 -170,974.65

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 8,149.980

SF  -7,335.140 -219,834.15

29.97000 814.840 24,420.75

1240 MATERIAL ALLOWANCE GIRDERS 4,889.990

SF  0.000 0.00

29.97000 4,889.990 146,553.00

1245 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

630-80376  
 

CAT 0300 $125,772.36 803,474.96CURRENT AMT 3,298,220.10 $$

CAT NO0301 RET. WALL E-17-CH 

1250 *STRUCTURE EXCAVATION 2,050.000 0.000

CY  1,258.000 4,717.50

3.75000 1,258.000 4,717.50

206-00000  
 

1255 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 0.000

CY  1,118.000 15,652.00

14.00000 1,118.000 15,652.00

206-00100  
 

1260 *SHORING (AREA 3) 0.500 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

206-01783  
 

1265 WATERSTOP (6 INCH) 160.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

518-00106  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RET. WALL E-17-CH 

1270 CONCRETE CLASS D (WALL) 1,272.000 0.000

CY  0.000 0.00

230.00000 0.000 0.00

601-03050  
 

1275 *STRUCTURAL CONCRETE COATING 19,755.000 0.000

SF  0.000 0.00

0.30000 0.000 0.00

601-40301  
 

1280 *REINFORCING STEEL 153,240.000 0.000

LB  0.000 0.00

0.65000 0.000 0.00

602-00000  
 

1285 *REINFORCING STEEL (EPOXY COATED) 39,430.000 0.000

LB  0.000 0.00

0.76000 0.000 0.00

602-00020  
 

1290 GUTTER TYPE 2 (2 FOOT) 565.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-24002  
 

1295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 0.000

LF  0.000 0.00

2.80000 0.000 0.00

613-01200  
 

1300 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150  
 

CAT 0301 $20,369.50 20,369.50CURRENT AMT 746,577.40 $$

CAT NO0302 RET. WALL E-17-CG 

0642 ADDED ITEM (LUMP SUM)/ CG WALL 1.000 1.000

L S 0.000 0.00

2,360.00000 1.000 2,360.00

900-00014  
 

1305 *STRUCTURE EXCAVATION 3,911.600 3,911.600

CY  0.000 0.00

3.75000 3,911.600 14,668.50

206-00000  
 

1307 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 
CG

267.000 267.000

CY  0.000 0.00

27.83000 267.000 7,430.61

900-00004  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-17-CG 

1310 *STRUCTURE BACKFILL (CLASS 1) 9,670.000 893.400

CY  5,768.000 80,752.00

14.00000 6,661.400 93,259.60

206-00100  
 

1315 *SHORING (AREA 3) 0.500 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

206-01783  
 

1320 WATERSTOP (6 INCH) 111.000 111.000

LF  0.000 0.00

8.50000 111.000 943.50

518-00106  
 

1325 CONCRETE CLASS D (WALL) 707.000 707.000

CY  0.000 0.00

230.00000 707.000 162,610.00

601-03050  
 

1330 *STRUCTURAL CONCRETE COATING 10,335.000 0.000

SF  0.000 0.00

0.30000 0.000 0.00

601-40301  
 

1335 *REINFORCING STEEL 73,776.000 73,776.000

LB  0.000 0.00

0.65000 73,776.000 47,954.40

602-00000  
 

1340 GUTTER TYPE 2 (2 FOOT) 661.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-24002  
 

1345 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150  
 

CAT 0302 $80,752.00 329,226.61CURRENT AMT 402,396.51 $$

CAT NO0303 RET. WALL E-17-CI 

1350 *STRUCTURE EXCAVATION 1,220.000 933.300

CY  0.000 0.00

3.75000 933.300 3,499.88

206-00000  
 

1352 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 
CI

114.000 114.000

CY  0.000 0.00

27.83000 114.000 3,172.62

900-00004  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RET. WALL E-17-CI 

1355 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 254.600

CY  74.000 1,036.00

14.00000 328.600 4,600.40

206-00100  
 

1360 WATERSTOP (6 INCH) 79.000 0.000

LF  79.000 671.50

8.50000 79.000 671.50

518-00106  
 

1365 CONCRETE CLASS D (WALL) 575.000 216.600

CY  242.000 55,660.00

230.00000 458.600 105,478.00

601-03050  
 

1370 *STRUCTURAL CONCRETE COATING 7,080.000 0.000

SF  0.000 0.00

0.30000 0.000 0.00

601-40301  
 

1375 *REINFORCING STEEL 42,990.000 42,990.000

LB  0.000 0.00

0.65000 42,990.000 27,943.50

602-00000  
 

1380 GUTTER TYPE 2 (2 FOOT) 465.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-24002  
 

1385 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150  
 

CAT 0303 $57,367.50 145,365.90CURRENT AMT 282,761.62 $$

CAT NO0304 RET. WALL E-17-CJ 

1390 *STRUCTURE EXCAVATION 777.000 0.000

CY  777.000 2,913.75

3.75000 777.000 2,913.75

206-00000  
 

1392 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION 
E-17-CJ

177.000 0.000

CY  177.000 4,925.91

27.83000 177.000 4,925.91

900-00004  
 

1395 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 0.000

CY  177.000 2,478.00

14.00000 177.000 2,478.00

206-00100  
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PCN: 13622-BID    ESTIMATE RUN 05/11/2005

PROJECT: IM 0253-173                   ESTIMATE NO: 0005 13:28:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-17-CJ 

1400 WATERSTOP (6 INCH) 27.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

518-00106  
 

1405 *CONCRETE CLASS D (WALL) 203.000 0.000

CY  89.700 20,631.00

230.00000 89.700 20,631.00

601-03050  
 

1410 *STRUCTURAL CONCRETE COATING 3,355.000 0.000

SF  0.000 0.00

0.30000 0.000 0.00

601-40301  
 

1415 *REINFORCING STEEL 19,272.000 0.000

LB  19,272.000 12,526.80

0.65000 19,272.000 12,526.80

602-00000  
 

1420 GUTTER TYPE 2 (2 FOOT) 222.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-24002  
 

1425 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150  
 

CAT 0304 $43,475.46 43,475.46CURRENT AMT 114,290.46 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1430 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

100,000.00000 1.000 100,000.00

620-00005  
 

1435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00012  
 

1440 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

620-00020  
 

CAT 0400 $0.00 164,200.00CURRENT AMT 164,200.00 $$

PROJECT TOTAL 548,107.42 $ 2,416,661.66CURRENT AMT 13,767,644.79 $$


